
REQUEST FOR CHANGE REPORT
03/22/2007 - 04/19/2007

Date 
Received

Solicitation 
Number Prime Contractor Project Description

Add/Delete/
Scope Change/

Substitution-A(Add) or 
D(Delete) Subcontractor

Certified
Y/N

Increase or
Decrease to 

Current 
Contract

 Subcontract 
Amount Scope of Work

Managing 
Department Project Manager

GFE Required? 
Y/N Action Date

Approved
Y/N Notes

1 3/27/2007 PW06200068
SOUTHWEST 
CONSTRUCTORS

LITTLE WALNUT CREEK 
BRANCH LIBRARY PARKING 
LOT EXPANSION Add

IRON LION/JC2DC2 
ENTERPRISE LP Y N/A 3,650.00$           Daily Cleaning PW Cynthia Jordan N 3/27/2007 Y To increase MBE or WBE participation.

2 3/27/2007 PW06200068
SOUTHWEST 
CONSTRUCTORS

LITTLE WALNUT CREEK 
BRANCH LIBRARY PARKING 
LOT EXPANSION Add

YPS FACILITY 
SERVICES N N/A 3,900.00$           Test & Balance PW Cynthia Jordan Y 3/27/2007 N

Good Faith Effort documentation was not 
included with request or failed to complete 
good faith effort requirements

3 3/28/2007 PW06200039

EXCEL 
CONSTRUCTION 
SERVICES, LLC 

DAVIS WTP PROCESS 
IMPROVEMENTS & EQUIPMENT 
REPLACEMENT Add

ASERO 
ENTERPRISES Y N/A 800.00$              Welding PW Daniel Layton N 3/29/2007 Y To increase MBE or WBE participation.

4 3/30/2007 PW03300019
BAER ENGINEERING & 
ENVIRONMENTAL

2003-2005 ENVIROMENTAL 
SERVICES ROTATION LIST Add

ACCURATE CAD & 
TECHNICAL 
SERVICES INC Y N/A Unknown

Drafting & Graphing 
Design PW Steve Nelson N 4/4/2007 Y To increase MBE or WBE participation.

5 3/30/2007 PW03300019
BAER ENGINEERING & 
ENVIRONMENTAL

2003-2005 ENVIROMENTAL 
SERVICES ROTATION LIST Add

XENCO 
LABORATORIES Y N/A Unknown Laboratory Analysis PW Steve Nelson N 4/4/2007 Y To increase MBE or WBE participation.

6 3/30/2007 PW06200018
SOUTHWEST 
CORPORATION

MANCHACA ROAD BRANCH 
LIBRARY IMPROVEMENTS Add

J.R. GLASS & 
MIRROR CO N N/A  $        81,950.30 

Providing Glass 
Windows PW Armando Cubriel Y 4/11/2007 Y

Pricing from certified firm was not 
competitive or did not respond to 
solicitation to submit pricing

7 4/2/2007 PW98300055

BROWN & 
ROOT/ESPEY PADDEN 
JOINT VENTURE WALLER CREEK TUNNEL Scope Change

VANCE E. POWELL 
III, MAI, SRA N Increase 34,500.00$         Economic Evaluation Watershed Gary Kosut N 4/6/2007 Y Change in contract amount.

8 4/3/2007 PW02300023 POWER ENGINEERS 

ENGINEERING SVCS FOR 
ELECTRIC POWER DELIVERY 
SYSTEM Scope Change

DAVID HOFFMAN & 
COMPANY N Increase 7,425.00$           

Electrical Upgrades to 
Moonlight Towers AE Dorothy Kester N 4/5/2007 Y Change in contract amount.

9 4/10/2007 PW05200107
MUNIZ CONCRETE + 
CONTRACTING 

2006 MISCELLANEOUS BRIDGE 
MAINTENANCE Add

SCR 
CONSTRUCTION N N/A 94,700.90$         

Asphalt Plug Expansion 
joint system

Street & 
Bridge Pirouz Moin N 4/18/2007 Y

There are no MBE or WBE firms certified 
for the scope of work at the time of the 
request.

10 4/10/2007 PWC0035
OSCAR RENDA 
CONTRACTING INC

AWU-RMMA 24" TRANSMISSION 
MAIN Add AARON CONCRETE Y N/A 30,000.00$         

Concrete Curb & Gutter, 
Driveways AWU Gary Jackson N 4/12/2007 Y To increase MBE or WBE participation.

11 4/10/2007 PWC0035
OSCAR RENDA 
CONTRACTING INC

AWU-RMMA 24" TRANSMISSION 
MAIN Add DIRTCO LP N N/A 268,700.00$       

Asphalt Paving & 
Concrete Repair AWU Gary Jackson Y 4/16/2007 Y

Pricing from certified firm was not 
competitive or did not respond to 
solicitation to submit pricing

12 4/10/2007 PW0400026 HALFF ASSOCIATES

ADA SIDEWALK RAMP & 
BIKEWAY IMPROVEMENTS 
ROTATION LIST Substitution - D

WHM 
TRANSPORTATION 
ENGINEERING N N/A Unknown Management Consulting PW Diane Rice N 4/19/2007 Y

Unavailability after reasonable notice to 
proceed.

12A 4/10/2007 PW0400026 HALFF ASSOCIATES

ADA SIDEWALK RAMP & 
BIKEWAY IMPROVEMENTS 
ROTATION LIST Substitution - A BOWMAN - MELTON Y N/A 38,300.00$         Management Consulting PW Diane Rice N 4/19/2007 Y Like Kind  

13 4/10/2007 PW0400026
ALAN PLUMER 
ASSOCIATES, INC.

ADA SIDEWALK RAMP & 
BIKEWAY IMPROVEMENTS 
ROTATION LIST Substitution - D

WHM 
TRANSPORTATION 
ENGINEERING N N/A Unknown Civil Engineering PW Diane Rice N 4/17/2007 Y

Unavailability after reasonable notice to 
proceed.

13A 4/10/2007 PW0400026
ALAN PLUMER 
ASSOCIATES, INC.

ADA SIDEWALK RAMP & 
BIKEWAY IMPROVEMENTS 
ROTATION LIST Substitution - A

VICKREY & 
ASSOCIATES INC Y N/A Unknown Civil Engineering PW Diane Rice N 4/17/2007 Y Like Kind  

14 4/17/2007 PW0630003

DAVCAR 
ENGINEERING 
SERVICES

CIVIL ENGINEERING SERVICES 
ROTATION 2006-2008 Add

SCHULTZ & 
ASSOCIATES N N/A 16,000.00$         

Consulting for Water 
Treatment Plant 

Controls & 
Instrumentation PW Steve Nelson Y 4/26/2007 Y

Pricing from certified firm was not competitive 
or did not respond to solicitation to submit 
pricing

Request for Change Summary for 03/22/2007 - 04/19/2007
Additions Deletions Substitutions Scope Changes Total

10 0 2 2 14 A There are no MBE or WBE firms certified for the scope of work at the time of the request

Certified 5
2 Certified firms Added, 

Replacing 2 Non-Certified 0 B To increase MBE or WBE participation
Non-Certified 5 0 2 C Change in contract amount

D Solicitation goals are being met
E Pricing from Certified firms was not competitive or did not respond to solicitation to submit pricing
F

1 G Like kind 
2

Sub-contractors or sub-consultants may be added to a contract for the following reasons

Substitutions of sub-contractors or sub-consultants shall be permitted only on the following bases
unavailability after receipt of reasonable notice to proceed
failure of performance

Specification requirements or prior work with the project
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3
4 H Good Faith Efforts documentation was not included with request or failed to complete good faith efforts requirements
5 I
6
7

Sub-contractor or sub-consultant was added to contract without DSMBRs prior written authorization 

the subcontractor's or sub-consultant's withdrawal of its bid or proposal

financial incapacity
refusal by the subcontractor or sub-consultant to honor bid or proposal price
mistake of fact or law about the elements of the scope of work of a solicitation where a reasonable price cannot be agreed
failure of the sub-contractor or sub-consultant to meet insurance, licensing or bonding requirements

Reasons for denying a Request for Change of Compliance Plan
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